VINE ORIGIN B2B GANTT CHART ACTUALIZATION (BACK END)

(Rivera, Seva, Olea)

ACTIVITIES	January				February				March				April					May		Remark
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	Done/Ongoing
PHASE 1: Planning																				
a. Define Requirements and Modules(List System Needs)																				Done
b. Choose tools to use (decide programming language and database)																				Done
c. Design Database (create the structure for storing users, products, orders, etc.)																				Done
PHASE 2: Development								1			l .				1					
a. Set Up Login System																				Done
b. Build Product System																				Done
c. Create Cart & Order System																				Done
d. Admin & Seller Dashboard APIs (make pages and functions for admins and sellers to manage their areas)																				Done
e. Add Payment Feature (Connect to a test or real payment system)																				Done
PHASE 3: Cutover																		•		
a. Test the System (UI/UX & Responsiveness)																				Done

VINE ORIGIN B2B GANTT CHART ACTUALIZATION (BACK END)

(Rivera, Seva, Olea)

b. Write system guide (make										Done
simple documentation on										
how to use the system)										
c. Prepare for Launch /										Done
Deployment Prep										